ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Danny Huang 10/15/02 02-0911 — 301925 0837 2023C RDEV

8. CCR Title: Install JIDOM Beta 8/Xerces 2.0.1 and update the path of JDOM Beta 7 in PVC and VATC

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 10/17/02
Danny Huang /s/  10/15/02 I CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
fill in Block 27).
. ) Other
Timothy W. Ortiz /s/ 10/15/02 Emergency
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
920-TDP-002, 920-TDV-002, 910-TDA-003 High
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
6A None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:
Synergy Ill supporting. Activity ID: DVICT 3118 (VATC/PVC CCR) and DVICT 3121 (VATC/PVC Test Support)

23. Problem: (use additional Sheets if necessary)
Synergy Ill funcationality cannot be tested in PVC and VATC

24. Proposed Solution: (use additional sheets if necessary)

Install JIDOM Beta8/Xerces 2.0.1 on p2dps01(DPL), p2ins02(JDT), p2acs03(EPD), p0acg05(BMGT) in PVC and t1mss06(DPL),
t1ins01(JDT), tlacs03(EPD), tlacg04(BMGT) in VATC. (1). using jdomb8_xerces2.0.1_c.tar.gz in CM. check sum: 2284486078,
blocksize: 4729011) . Install jdomb8/xerces2.0.1 in the /usr/ecs/OPS/COTS/jdom-b8 for both PVC and VATC. (2). using
jdom_1.0b7_c.tar.gz in CM . checksum:3700144053, block size: 4026295. Install Jdom b7 under /usr/ecs/OPS/COTS/jdom-b7
(see the details in ECO)

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Synergy Il testing schedule will be seriously impacted.

27. Justification for Emergency (If Block 15 is “Emergency”):
Synergy Il test Schedule will not be met.

28. Site(s) Affected: (JEDF [XIPvC [XIVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 10/16/02 FWA/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




